
FMSIB Quarterly Project Report 11/2005 

   FMSIB PROJECT # 57 
 

Agency Name and Project Title 
City of Woodinville 
SR 202 Corridor - SR 522 to 127th Pl NE 
 

Contractor 
Project not yet advertised or awarded. 
 

Project Description 
This project provides capacity, operation and safety improvements to 
the SR 202/SR 522 interchange plus the major intersections between 
SR 522 and 127th Place NE on the existing SR 202 corridor.  This will 
include widening of the roadway and the existing bridge, for efficient 
truck movement.  SR 202 connects directly into SR 522, a route of 
statewide significance, as well as I-405. 
  

Recent Progress 
Project has been added to STIP and consultant interviews were completed in early June 2006.  Initial consultant selection 
was made and negotiations are expected to be completed by July 2006 with a contract award in August 2006.  Design work 
on 127th intersection is complete and preliminary design work is expected to begin in Sept/Oct 2006. 

Schedule and Scope changes  
(Explain why the project has advanced or delayed since the last update.)  Project is being constructed in several phases.  Each can stand 
alone and provide a level of benefit.  No changes in the FMSIB expenditures are expected as of this date.  The first phase, 127th is moving 
to a top priority and construction target to begin construction in last 2006. 
 
State funds will be utilized for which phase (s) of the project. 
Phase  – 127th intersection, road widening, and bridge replacement  
Environmental Impacts / Compliance  
Study on section complete.  Bridge replacement to be performed 
during design phase of this project. 
 

Federal fund Impacts 
Federal funds are planned for the right of way and 
construction phase of bridge and road widening. 

 

Project Milestones Scheduled Attained Milestone Outlook 
Environmental Documents 
Approved 12/06 M/Y (NEPA or SEPA approved.)  

RW Complete 6/07 M/Y (Milestone Outlook – Describe issues, problems & good news items) 

Contract Advertised 11/07 M/Y  

Contract Awarded 1/08 M/Y  

Groundbreaking 1/08 M/Y  

Open to Traffic 6/09 M/Y  

 
Project Cost Summary: 
 
Preliminary Engineering 
Right-Of-Way 
Construction 
Total Project Cost 
 
 
 

 
Dollars in  
millions 

 
$0.6 m 

$0.8 m 

$2.4 m 

$3.8 m 

 

 
Percent 
of total 

 
16 % 

21 % 

63 % 

100 % 

 

2005-07 Cash Flow (FMSIB expenditures billed to WSDOT): 
 
 

                          Date      Planned        Revised               Actual 
                              8/05       $                     __________           __$0_____ 
                            11/05       $                    __________           __$0_____ 
                              2/06       $  60,000        _____5,000           ___$0____ 
                              5/06       $100,000       _____45,000          _________ 
                              8/06       $100,000        ____200,000          _________ 
                            11/06       $150,000        ____200,000          _________ 
                              2/07       $120,000        ____250,000           _________ 
                              5/07       $120,000        _____50,000           _________ 
                              6/07       $100,000        __________           _________ 
                 Total  05-07        $750,000        __________           __$0____ 
 
Carryover of 05-07              $                     __________           _________ 
 
                Total  07-09        $1,750,000    __________           _________ 
 
     GRAND TOTAL              $2,500,000      __________           _________ 

 

Freight Mobility  
Strategic Investment Board 
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